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KLINELINE BRIDGE OUTREACH ADVISORY GROUP (OAG) 
www.clark.wa.gov/klineline 

Meeting #4:  August 20, 2007 
Clark County Public Works Operation Center 

 4700 NE 78th Street, Vancouver 
6:00–8:00 pm 

 
Summary Notes 

Permitting Update: Kevin Gray, Linda Small 

• Permit approved with 47 conditions 

• Several conditions have issues and may impact timing 

• Looking for ways to meet project conditions, i.e., separate bridge from stream reconstruction 

• Washington State Department of Fish and Wildlife (WDFW) understands gravity of situation 

• Hopeful “decoupling” can go forward 

• WDFW wants installation of a concrete fish ladder as a condition  

• County is appealing other conditions that may jeopardize timeline 

• County meeting on August 23, 2007, with WDFW to find ways to meet needs 

• Positive feedback from National Marine Fisheries and Department of Energy (Ecology) 

• Productive meeting with State Representative Fromhold who has offered to assist 

• Briefed Governor Gregoire’s office (Jim Jacks) 

• Making every effort to meet reasonable conditions while appealing those that are not 

• Want OAG kept up to date—transparent process 

o OAG Question: Will the formal appeal process be lengthy? 

o Answer: Hope to have an expedited agreement 

• Federal Emergency Management Agency (FEMA) floodplain maps are a wild card 

• Need statistics regarding success/failure rate of roughened channel—not forthcoming from 
WDFW 

• County pursuing every avenue—appeals, negotiations, and political capital, if necessary 

o OAG Question: How soon must the County respond to the 47 conditions? 

o Answer: We plan on doing so by either Friday, August 24, 2007, or Monday, August 27, 
2007; the letter is drafted. County will email OAG. 

o OAG Question: Is the fish ladder cost prohibitive? If not, why not just do it? 

o Answer: We’re looking at that, but there may be other issues, i.e., engineering, FEMA
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Columbian Advertising Options:  Carol Doane, Larry Pederson 

• Businesses marketed together a recommended approach 

• Strength in numbers 

• “Custom” publications for Klineline businesses: 

o Vendor tabloid format—introduce project (slip sheet, black and white ads) 

o Banner page 

o Standard page—business profile/story 

o Glossy insert/stuffer 

o Brochure inserted in The Columbian, either full run or part 

• Packet proposed by The Columbian is a special discounted rate, and includes color at cost 

• Bonus elements are possible, but depend on the number of businesses participating 

• Columbian staff will contact businesses for possible inclusion in package 

• OAG members need to pre-sell in advance of contact by The Columbian to businesses 

• Possible mailing to businesses along Highway 99 by the County 

o Let businesses know who OAG is 

o What marketing opportunities are available? 

o County would like to do a head- up mailer 

• Columbian needs a list of all impacted businesses 

• Letter from The Columbian introducing partnership 

o Message needs to come from impacted businesses and County (not The Columbian) 

• Need to demonstrate value  

• Coordinate introduction message with neighborhood association newsletters, etc. 

• Clusters of merchants will help small business with constrained advanced budgets, i.e., Holly 
Park 

• The Columbian does not broker space 

• Subcommittee to meet with Carol and Larry to discuss further: Sunny, Bud 

Theme/Messaging 

• Klineline Connection/Konnection 

• Bridge was named for a specific person with some level of notoriety.  

• Linda will bring history of bridge and how it got its name to next meeting.  

• If a name change is pursued, it is recommended that family members of the original named 
person be contacted in advance 

• Help Bridge the Gap 

• Revisit Theme/Messaging in September 
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Detour Route, Map Mark-Up 

• Extend marketing to 78th Street/extension of Padden Parkway  

• Identify length of detour on signage  

• County will take information on marked-up maps and bring Detour Map Version Two back to the 
September meeting—Dan to assist 

Confirmed Details for Road Tour of Impacted Route 

• September 17, 2007 

• Meet at Clark County Public Works Operation Center 

• 5:00 p.m. start 

• 6:00 p.m. to 8:00 p.m. regular meeting 

• 10+ interested people 

 

Next Meeting:  Monday, September 17, 2007, 6:00–8:00 p.m. 

 


